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Permit 
Type 

Completeness 
Determination 

Draft 
Permit 

Final 
Decision 

Other 
Target 

Comments 

Air Operating 
Permit 

Target: 60 days Target: 180 
days 

Target: 548 
days 

 

# Actions     

# Meeting Target     
% Meeting Target     

Average Days     
# Approved:# Denied     

 No final AOP actions this quarter. 
 
 

Notice of 
Construction 

Target: 30 days Target: 60 
days 

Target: 60 
days 

 

# Actions 13 10 16  
# Meeting Target 12 10 15  
% Meeting Target 92% 100% 94%  

Average Days 227 11 28  
# Approved:# Denied   16:0  

 Overall our performance was very good this reporting 
period. However, we did miss a few targets. 
One of our permits took a total processing time of 574 days. 
Of this time, the abnormal delays are attributable to both 
the applicant and the agency. 444 days was attributable to 
two delays caused by the applicant. The applicant revised its 
application 77 days after receiving the draft Proposed 
Decision and took just over one year to publish the public 
notice after the Proposed Decision was issued. Ecology 
caused a delay of 68 days by its tardiness in making the 
initial completeness determination. 
 
The other missed target was not explained 

Prevention of 
Significant 
Deterioration 

Target: 30 days Target: 60 
days 

Target: 120 
days 

 

# Actions 1 1 1  
# Meeting Target 0 0 1  
% Meeting Target - - 100%  

Average Days 39 84 29  
# Approved:# Denied   1:0  

 The start to finish time for this permit was 6 months, which 
is a very good overall turnaround for a PSD permit. 
However, a few targets were missed during processing. 
 
The 30-day completeness determination was exceeded by 9 
days. When the project engineer received the application he 
called the applicant to inquire if the application was 
distributed to the land managers. Since it was not he made 
a determination to delay the 30-day review period for nine 
days to account for copying and distribution of the 
application. The completeness determination was made 
30days from the beginning of the review period. 
 
The 60-day issuance of the proposed determination was 
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exceeded by 20 days. The project engineer was on vacation 
for three weeks. The AQ program manager actually 
approved the proposed determination within the allotted 
time but the documents were misplaced. Upon return from 
vacation the documents were recovered and the comment 
period began 3 days later. 

Shoreline 
Management  
Substantial 
Development 

Target: 7 days Not 
applicable 

N/A  

# Actions 91    
# Meeting Target 66    
% Meeting Target 72.5%    

Average Days 5.8    
# Approved:# Denied N/A    

 

Shoreline 
Conditional Use 
& Variances 

Target: 14 days N/A Target: 30 
days after 
receiving 
complete 

application 

 

# Actions 0  26  
# Meeting Target NA  24  
% Meeting Target NA  92%  

Average Days NA  14  
# Approved:# Denied NA  24:0  

 

Shoreline 
Management 
CZM Consistency 
Determination 

N/A    

# Actions   8  
# Meeting Target   8  
% Meeting Target   100%  

Average Days   11  
# Approved:# Denied   8:0  

Target Proviso: Only if CWA 404 Corps/401 Water Quality 
Certification is not involved 
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401 Water 
Quality 
Certification 

Target: 10 days 
to determine 

whether 
application is 
reviewable 

 Target: 90 
days for 90% 

of the 
applications 

 

# Actions 4  6  
# Meeting Target 4  4  
% Meeting Target 100%  66.6%  

Average Days 6  67.3  
# Approved:# Denied   6:0  

Target Proviso: Applicant may request more time. Data for 
Northwest Regional Office Pilot only. 
 
 
* 4 of 6 were issued within 90 days; one within 95 days due 
to delay by applicant; the other issued by Ecology within 98 
days due to CZM. 
Additional Comments:  For two of the new ones received 
from Jan-March, we are still waiting for information from the 
applicant. They have exceeded their timeline. 

 
 

Permit 
Type 

Completeness 
Determination 

Draft 
Permit 

Final 
Decision 

Other 
Target 

Comments 

Individual State 
and NPDES 
Permits 
 
   

Target: 60 days 
to have a 

response to 
90% of new 
applications 

received after 
11/01/02 

  Target: 
Schedule 

established 
for 80% of 
new apps 

received after 
11/1/02 

# Actions 2 N/A N/A 2 
# Meeting Target 2 N/A N/A 0 
% Meeting Target 100% N/A N/A 0 

Average Days 44 N/A N/A N/A 
# Approved:# Denied 0 N/A N/A N/A 

  The target not being met revealed procedural issues for 
Ecology that are currently being addressed. 
 
# Actions = number of applications for new facilities needing 
a permit which Ecology has had for 60 days or more 
  

General Permits 
Industrial 
Stormwater 
 
   

  Target: 45 
days [90% of 

new 
applications 

received after 
July 1, 2003] 

 

# Actions N/A    
# Meeting Target     

 Tracking does not begin until July 2003 
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% Meeting Target     
Average Days     

# Approved:# Denied     

 

General Permits 
Construction 
Stormwater 
Permit 
 

  Target: 45 
days [90% of 

new 
applications 

received after 
July 1, 2004] 

 

# Actions N/A    
# Meeting Target     
% Meeting Target     

Average Days     
# Approved:# Denied     

Tracking does not begin until July 2004 

 
 


